
 

 
INDIANA DEPARTMENT OF TRANSPORTATION 

Professional Services Bulletin 
ON LINE 

 
100 North Senate Avenue - Room N730 -Indianapolis, Indiana 46204-2249  

(317) 232-5325                             FAX: (317) 233-1481 
jwilliams@indot.state.in.us 

 

 
 
JOSEPH E. KERNAN, Governor 
J. BRYAN NICOL Commissioner 

     

 
Professional Services Bulletin - 2004- No. 13 

June 4, 2004 

This "Professional Services Bulletin" is the official notice of professional services requested by the Indiana 
Department of Transportation (INDOT).  You may submit statements of interest if you have qualifications 
data currently on file with INDOT's Consulting Services Unit or submit qualifications data with the 
statement of interest. 
 
Statements of interest must comply with the following requirements: 
 
 1. Submit one (1) copy of a statement of interest covering all items in a single sealed envelope. 
  
 2. Write the following information on the outside of the container containing the statements of 

interest: 
 
   a. "PSB - 2004 - No. 13" 
   b. Name of firm submitting statement of interest 
   c. Item number(s) for which the firm has enclosed the statement(s) of interest. 
 
 3. INDOT will not accept statements of interest sent collect or be responsible for the consultant's 

mailing and/or shipping costs. 
 
 4. For joint ventures, indicate the work and estimated percentage of the total project to be 

performed by each participant.  If selected, all joint venture participants will be required to 
sign the INDOT consultant contract as wholly responsible parties. 

 
5. Only statements of interest received by the Consulting Services Unit prior to: 

4:00 P.M., Indianapolis time, June 18, 2004, 
 will be given consideration.  Statements of interest received after the deadline will be returned 

to the consultant unopened. 
 
 6. Send statements of interest to: 
    Jodi Williams, Program Coordinator 
    Consulting Services Unit 
    Indiana Department of Transportation 
    100 North Senate Avenue, Room N730 
    Indianapolis, Indiana 46204-2249 
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The Indiana Department of Transportation will ensure that all certified Disadvantaged Business Enterprises 
(DBE) will be afforded full opportunity to submit statements of interest and will not discriminate against 
any consultant on the grounds of race, color, religion, sex, disability, national origin, or ancestry in the 
selection process. 
 
All consultants selected to provide services shall be required to comply with the following: 
 
A. INDOT Disadvantaged Business Enterprise Program: 
 1. General 
  a. Notice is hereby given to the consultant or subcontractor that failure to carry out the 

requirements set forth in 49 CFR, Part 26 shall constitute a breach of contract and, after 
notification, may result in termination of the contract or such remedy as the state deems 
appropriate. 

  b. The referenced section requires the following policy and disadvantaged business 
enterprise (DBE) obligation to be included in all subsequent agreements between the 
consultant and any subcontractor: 

   (1) It is the policy of the Indiana Department of Transportation that disadvantaged 
business enterprises, as defined in 49 CFR Part 26, shall have the maximum 
opportunity to participate in the performance of contracts financed in whole or in 
part with federal funds under this contract.  Consequently, the DBE requirements 
of 49 CFR Part 26 will apply to any contract entered into as a result of this 
"Professional Services Bulletin". 

   (2) The consultant agrees to ensure that disadvantaged business enterprises, as 
defined in 49 CFR Part 26, have the maximum opportunity to participate in the 
performance of contracts and subcontracts financed in whole or in part with 
federal funds provided under contracts with INDOT.  In this regard, the consultant 
shall take all necessary and reasonable steps, in accordance with 49 CFR Part 26, 
to ensure that disadvantaged business enterprises have the maximum opportunity 
to compete for and perform contracts.  The consultant shall not discriminate on 
the basis of race, color, national origin, or sex in the award and performance of 
federally-assisted contracts. 

   (3) In accordance with the STURAA of 1987, women business enterprises (WBE) 
have been considered to be socially and economically disadvantaged; therefore 
the DBE program has been combined. 

  c. As part of the consultant's equal opportunity affirmative action program, it is required 
that the consultant shall take positive affirmative actions and put forth good faith efforts 
to solicit statements of interest from and to utilize disadvantaged business enterprise 
subcontractors, vendors or suppliers. 

 2. Definitions 
  The following definitions apply to this section: 

a. “Disadvantaged Business Enterprise” or DBE means a for profit small business 
concern that is at least 51 percent owned by one or more individuals who are both 
socially and economically disadvantaged or, in the case of a corporation, in which 51 
percent of the stock is owned by one or more such individuals, and whose 
management and daily business operations are controlled by one or more of the 
socially and economically disadvantaged individuals who own it. 

b. “Small Business Concern” means a small business concern as defined pursuant to 
section 3 of the Small Business Act and SBA regulations implementing it (13 CFR 
Part 121) that also does not exceed the cap on average annual gross receipts specified 
in 49 CFR Sec. 26.65(b). 
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c. “Socially and Economically Disadvantaged Individuals” means (i) any individual who 
is a citizen (or lawfully admitted permanent resident) of the United States and who is 
any individual who a recipient finds to be a socially and economically disadvantaged 
individual on a case-by-case basis; or (ii) any individual in the following groups, 
members of which are rebuttably presumed to be socially and economically 
disadvantaged: 
(1) Black Americans which includes persons having origins in any of the Black racial 

groups of Africa; 
(2) Hispanic Americans which includes persons of Mexican, Puerto Rican, Cuban, 

Dominican, Central or South American, or other Spanish or Portuguese culture or 
origin, regardless of race; 

(3) Native Americans which includes persons who are American Indians, Eskimos, 
Aleuts, or Native Hawaiians; 

(4) Asian-Pacific Americans which includes persons whose origins are from Japan, 
China, Taiwan, Korea, Burma (Myanmar), Vietnam, Laos, Cambodia 
(Kampuchea), Thailand, Malaysia, Indonesia, the Philippines, Brunei, Samoa, 
Guam, the U.S. Trust Territories of the Pacific Islands (Republic of Palau), the 
Commonwealth of the Northern Marianas Islands, Macao, Fiji, Tonga, Kirbati, 
Juvalu, Nauru, Federated States of Micronesia, or Hong Kong; 

(5) Subcontinent Asian Americans which includes persons whose origins are from 
India, Pakistan, Bangladesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka; 

(6) Women; 
(7) Any additional groups whose members are designated as socially and 

economically disadvantaged by the SBA, at such time as the SBA designation 
becomes effective. 

 3. Subcontracts 
  a. If the consultant intends to subcontract a portion of the work, the consultant is required 

to take affirmative actions to seek out and consider disadvantaged business enterprises 
as potential subcontractors prior to any subcontractual commitment. 

  b. The contracts made with potential disadvantaged business enterprise subcontractors and 
the results thereof shall be documented and made available to INDOT and the Federal 
Highway Administration when requested. 

  c. In those cases where the consultant originally did not intend to subcontract a portion of 
the work and later circumstances dictate subletting a portion of the contract work, the 
affirmative action contracts covered under paragraphs 3.a. and 3.b. of this section shall 
be performed. 

  d. No subletting will be approved until the consultant demonstrates compliance with 
paragraphs 3.a. and 3.b. of this section by submitting Form DBE-2 when subcontracts 
with non-DBE firms are proposed. 

 4. Affirmative Actions 
  The consultant agrees to establish and conduct a program which will enable disadvantaged 

business enterprises to be considered fairly as subcontractors and suppliers under this contract.  
In this connection the consultant shall: 

  a. Designate a liaison officer who will administer the consultant's disadvantaged business 
enterprise program. 

  b. Ensure that known disadvantaged business enterprises will have an equitable 
opportunity to compete for subcontracts, so as to facilitate the participation of 
disadvantaged business enterprises. 

  c. Maintain records showing (1) procedures which have been adopted to comply with the 
policies set forth in this clause, including the establishment of a source list of 
disadvantaged business enterprises, (2) awards to disadvantaged business enterprises on 
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the source list and, (3) specific efforts to identify and award contracts to disadvantaged 
business enterprises. 

  d. Cooperate with the state in any studies and surveys of the consultant's disadvantaged 
business enterprise procedures and practices that the state may from time to time 
conduct. 

  e. Submit periodic reports of subcontracting to known disadvantaged business enterprises 
with respect to the records referred to in subparagraph (3) above, in such form and 
manner and at such times as the state may prescribe. 

 5. Leases and Rentals 
  The consultant shall notify the Indiana Department of Transportation when purchases or rental 

of equipment (other than leases for hauling) are made with disadvantaged businesses.  The 
information submitted shall include the name of the business, the dollar amount of the 
transaction, and the type of purchase made or type of equipment rented. 

 6. Your firm will not be considered a disadvantaged business enterprise (DBE) unless it is 
currently certified by the Indiana Department of Transportation.   If you feel your firm 
qualifies, please contact Charlotte A. Leavell, Division Chief of the Civil Rights Division, 
Room N855 of the Indiana Government Center North, Indianapolis, Indiana 46204, to obtain 
the proper forms. 

 
B. Drug-Free Workplace Certification 
 
 A certification is required by Executive Order No. 90-5, April 12, 1990, issued by the Governor of 

Indiana as a requirement on all contracts and grants with the state of Indiana in excess of 
$25,000.00.  No award of a contract or grant shall be made, and no contract, purchase order or 
agreement shall be valid unless and until a certification has been fully executed by the consultant 
and attached to the contract or agreement as part of the contract documents.  False certification or 
violation of the certification may result in sanctions including, but not limited to, suspension of 
contract payments, termination of the contract or agreement and/or debarment of contracting 
opportunities with the state for up to three (3) years. 

 
 By signing the certification, which will be attached to the consultant contract, the consultant certifies 

and agrees that it will provide a drug-free workplace by: 
 (a) Publishing and providing all employees engaged in the performance of the contract a 

statement notifying such employees that the unlawful manufacture, distribution, dispensing, 
possession or use of a controlled substance is prohibited in the consultant's workplace and 
specifying the actions that will be taken against employees for violations of such prohibition; 

 (b) Establishing a drug-free awareness program to inform such employees about (1) the dangers 
of drug abuse in the workplace; (2) the consultant's policy of maintaining a drug-free 
workplace; (3) any available drug counseling, rehabilitation, and employee assistance 
programs; and (4) the penalties that may be imposed upon an employee for drug abuse 
violations occurring in the workplace; 

 (c) Notifying such employees in the statement required by subparagraph (a) above that as a 
condition of continued employment on the contract resulting from this solicitation, the 
employee will (1) abide by the terms of the statement; and (2) notify the employer of any 
criminal drug statute conviction for a violation occurring in the workplace no later than five 
(5) days after such conviction; 

 (d) Notifying in writing the Indiana Department of Administration within ten (10 days after 
receiving notice under subdivision (c)(2) above, from an employee or otherwise receiving 
actual notice of such conviction; 

 (e) Within thirty (30) days after receiving notice under subdivision (c)(2) above of a conviction, 
imposing the following sanctions or remedial measures on any employee who is convicted of 
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drug abuse violations occurring in the workplace:  (1) take appropriate personnel action 
against the employee, up to and including termination; or (2) require such employee to 
satisfactorily participate in a drug abuse assistance or rehabilitation program approved for such 
purposes by a federal, state or local health, law enforcement, or other appropriate agency; and 

 (f) Making a good faith effort to maintain a drug-free workplace through the implementation of 
subparagraphs (a) through (e) above. 

 Before any contract will be made, the consultant must agree to the above terms.  A certification 
agreeing to such will be attached to each consultant contract which must be signed by the consultant. 

 
C. Facilities Capital Cost of Money (September 1987) 
 
 1. Facilities capital cost of money will be an allowable cost under the contemplated contract, if 

the criteria for allowability in subparagraph 31.205-10(a)(2) of the Federal Acquisition 
Regulation are met.  One of the allowability criteria requires the prospective contractor to 
propose facilities capital cost of money in its offer. 

 
 2. If the prospective Contractor does not propose this cost, the resulting contract will include the 

clause Waiver of Facilities Capital Cost of Money. 
 
Selection of consultants by the Indiana Department of Transportation is not based on competitive bidding.  
Selections are based upon the following list of evaluation factors in order of their importance: 
 

1. ability to complete the work in the time required and in accordance with State standards,  
2. staff personnel available for this project and the firm’s existing work load, 
3. performance on similar work, 
4. special or unique expertise, 
5. familiarity with the particular project, 

 
Copies of completed engineering assessment reports for the listed projects are available for viewing from 
7:00 AM to 5:00 PM in Room N642, 100 N Senate Avenue, Indianapolis.  Questions regarding this PSB 
should be directed to Mr. Jeff Clanton, Consultant Services Manager, Design Division, (317)232-4198. 
 
All firms submitting a statement of interest in response to this Professional Services Bulletin will be notified 
after the consultant selection has been approved
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ITEM: 1 New Road Construction on US 24 from 0.5 mile west of SR 101 to the 
Indiana/Ohio State Line in Allen County.  Length 2.9 miles.  This project includes 
design of an interchange at SR 101.  The consultant will be responsible for 
Right-of-Way Plans and Construction Plans.  INDOT will provide field survey, 
environmental and geotechnical services.   

 
  Des No. 0300314 & 0300315 
  Estimated Construction Cost: $19,500,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – December 2004 
 
2. Hydraulic layout sheets for bridges due -- 60 days after the Notice to Proceed 
 
3. Grade Review and Structure Size & Type Plans due -- 60 days after the hydraulic review 
 
4. Preliminary Field Check Plans and Preliminary Sign Plans due -- 90 days after review of the 

Grade Review Plans 
 
5. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
7. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
8. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
9. If required, DNR permit application with documentation due 30 days after Design Approval  
 
10. If required, Individual Corps permit application with documentation due thirteen months 

prior to the scheduled ready-for-letting date 
 
11. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
12. Final Check Prints due -- 60 days after the Final Field Check 
 
13. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 

permit applications with documentation due seven months prior to the scheduled ready-for-
letting date 

 
14. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
15. Anticipated Ready for Contracts – September 2008 
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ITEM: 2 New Road Construction on US 24 from 0.5 mile east of I-469 to 0.5 mile east of 
Ryan/Bruick Road in Allen County.  Length 2 miles.  This project includes design 
of an interchange at Ryan/Bruick Road.  The consultant will be responsible for 
Right-of-Way Plans and Construction Plans.  INDOT will provide field survey, 
environmental and geotechnical services.   

 
  Des No. 0300291 & 0300297 
  Estimated Construction Cost: $19,500,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – December 2004 
 
2. Hydraulic layout sheets for bridges due -- 60 days after the Notice to Proceed 
 
3. Grade Review and Structure Size & Type Plans due -- 60 days after the hydraulic review 
 
4. Preliminary Field Check Plans and Preliminary Sign Plans due -- 90 days after review of the 

Grade Review Plans 
 
5. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
7. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
8. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
9. If required, DNR permit application with documentation due 30 days after Design Approval  
 
10. If required, Individual Corps permit application with documentation due thirteen months 

prior to the scheduled ready-for-letting date 
 
11. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
12. Final Check Prints due -- 60 days after the Final Field Check 
 
13. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 

permit applications with documentation due seven months prior to the scheduled ready-for-
letting date 

 
14. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
15. Anticipated Ready for Contracts – September 2008 
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ITEM: 3 Road Reconstruction on SR 7 from SR 3 to US 31 in Jennings and Bartholomew 
Counties.  Length 19 miles.  This project includes the design of three bridge 
replacements and two possible bridge rehabilitations.  The consultant will be 
responsible for field survey, Right-of-Way Plans and Construction Plans.  INDOT 
will provide environmental and geotechnical services.   

 
  Des No. 0014810 
  Estimated Construction Cost: $41,000,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – December 2004 
 
2. Hydraulic layout sheets for bridges due -- 180 days after the Notice to Proceed 
 
3. Grade Review and Structure Size & Type Plans due -- 60 days after the hydraulic review 
 
4. Preliminary Field Check Plans and Preliminary Sign Plans due -- 120 days after review of 

the Grade Review Plans 
 
5. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
7. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
8. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
9. If required, DNR permit application with documentation due 30 days after Design Approval  
 
10. If required, Individual Corps permit application with documentation due thirteen months 

prior to the scheduled ready-for-letting date 
 
11. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
12. Final Check Prints due -- 60 days after the Final Field Check 
 
13. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 

permit applications with documentation due seven months prior to the scheduled ready-for-
letting date 

 
14. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
15. Anticipated Ready for Contracts – May 2008 



 

Page 9 of 34 
PSB 2004 No 13 

ITEM: 4 Road Reconstruction on US 12 from 3.6 miles west of I-65 to 0.84 mile east of 
I-65 in Lake County.  Length 4.5 miles.  The consultant will be responsible for 
Right-of-Way Plans and Construction Plans.  INDOT will provide field survey, 
environmental and geotechnical services.   

 
  Des No. 0014060 
  Estimated Construction Cost: $28,900,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – March 2005 
 
2. Grade Review Plans due – 180 days after Start Plan Development 
 
3. Preliminary Field Check Plans and Preliminary Sign Plans due -- 120 days after review of 

the Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months 

prior to the scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 

permit applications with documentation due seven months prior to the scheduled ready-for-
letting date 

 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Contracts – September 2008 
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ITEM: 5 Road Reconstruction on US 41 from Eagle Creek Slough to 0.3 mile south of 
the north junction with SR 66 in Vanderburgh County.  Length 4.2 miles.  The 
consultant will be responsible for Right-of-Way Plans and Construction Plans.  
INDOT will provide field survey, environmental and geotechnical services.   

 
  Des No. 9903240 
  Estimated Construction Cost: $22,400,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – December 2004 
 
2. Grade Review Plans due -- 180 days after Start Plan Development 
 
3. Preliminary Field Check Plans and Preliminary Sign Plans due -- 120 days after review of 

the Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months 

prior to the scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 

permit applications with documentation due seven months prior to the scheduled ready-for-
letting date 

 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Contracts – June 2009 
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ITEM: 6 Added Lanes and Reconstruction on US 421 from 0.62 mile north of SR 334 to 
SR 32 in Boone County.  Length 5.8 miles.  This project includes design of two 
bridge replacements.  The consultant will be responsible for Right-of-Way Plans 
and Construction Plans.  INDOT will provide field survey, environmental and 
geotechnical services.   

 
  Des No. 0100842 
  Estimated Construction Cost: $17,300,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – March 2005 
 
2. Hydraulic layout sheets for bridges due -- 60 days after the Notice to Proceed 
 
3. Grade Review and Structure Size & Type Plans due -- 60 days after the hydraulic review 
 
4. Preliminary Field Check Plans and Preliminary Sign Plans due -- 120 days after review of 

the Grade Review Plans 
 
5. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
7. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
8. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
9. If required, DNR permit application with documentation due 30 days after Design Approval  
 
10. If required, Individual Corps permit application with documentation due thirteen months 

prior to the scheduled ready-for-letting date 
 
11. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
12. Final Check Prints due -- 60 days after the Final Field Check 
 
13. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 

permit applications with documentation due seven months prior to the scheduled ready-for-
letting date 

 
14. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
15. Anticipated Ready for Contracts – September 2008 
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ITEM: 7 Road Reconstruction on SR 1 from 2.28 miles north of SR 44 to 5.31 miles 
north of SR 44 in Fayette County.  Length 3.2 miles.  This project includes design 
of one bridge rehabilitation.  The consultant will be responsible for Right-of-Way 
Plans and Construction Plans.  INDOT will provide field survey, environmental 
and geotechnical services.   

 
  Des No. 9706320 
  Estimated Construction Cost: $15,600,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – December 2004 
 
2. Grade Review Plans due -- 180 days after Start Plan Development 
 
3. Preliminary Field Check Plans and Preliminary Sign Plans due -- 120 days after review of 

the Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months 

prior to the scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 

permit applications with documentation due seven months prior to the scheduled ready-for-
letting date 

 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Contracts – May 2008 
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ITEM: 8 Road Reconstruction on SR 1 from 5.78 miles north of SR 44 to 4.15 miles 
south of US 40 in Wayne County.  Length 3.5 miles.  The consultant will be 
responsible for Right-of-Way Plans and Construction Plans.  INDOT will provide 
field survey, environmental and geotechnical services.   

 
  Des No. 0100578 
  Estimated Construction Cost: $6,000,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – December 2004 
 
2. Grade Review Plans due -- 180 days after Start Plan Development 
 
3. Preliminary Field Check Plans and Preliminary Sign Plans due -- 90 days after review of the 

Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months 

prior to the scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 

permit applications with documentation due seven months prior to the scheduled ready-for-
letting date 

 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Contracts – June 2008  
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ITEM: 9 Road Reconstruction on SR 32 from 5.64 miles west of US 31 to 1.6 miles west 
of US 31 in Hamilton County.  Length 4 miles.  This project includes the design 
of the rehabilitation of one bridge.  The consultant will be responsible for 
Right-of-Way Plans and Construction Plans.  INDOT will provide field survey, 
environmental and geotechnical services.   

 
  Des No. 0100572 
  Estimated Construction Cost: $6,000,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – March 2005 
 
2. Grade Review Plans due -- 180 days after Start Plan Development 
 
3. Preliminary Field Check Plans and Preliminary Sign Plans due -- 90 days after review of the 

Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months 

prior to the scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 

permit applications with documentation due seven months prior to the scheduled ready-for-
letting date 

 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Contracts – September 2008  
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ITEM: 10 Road Reconstruction on US 35 from Kingsbury Avenue, 1.25 miles south of SR 
2, to SR 2 in LaPorte County.  The consultant will be responsible for 
Right-of-Way Plans and Construction Plans.  INDOT will provide field survey, 
environmental and geotechnical services.   

 
  Des No. 0014400 
  Estimated Construction Cost: $5,220,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – December 2004 
 
2. Grade Review Plans due -- 120 days after Start Plan Development 
 
3. Preliminary Field Check Plans and Preliminary Sign Plans due -- 60 days after review of the 

Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months 

prior to the scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 

permit applications with documentation due seven months prior to the scheduled ready-for-
letting date 

 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Contracts – June 2008 
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ITEM: 11 Road Reconstruction on US 35 from Wildcat Creek to 0.3 mile east of SR 213 
through Greentown in Howard County.  Length 1.6 miles.  The consultant will be 
responsible for Right-of-Way Plans and Construction Plans.  INDOT will provide 
field survey, environmental and geotechnical services.   

 
  Des No. 9901310 
  Estimated Construction Cost: $5,100,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – May 2005 
 
2. Grade Review Plans due -- 60 days after Start Plan Development 
 
3. Preliminary Field Check Plans and Preliminary Sign Plans due -- 60 days after review of the 

Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months 

prior to the scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 

permit applications with documentation due seven months prior to the scheduled ready-for-
letting date 

 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Contracts – June 2008 
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ITEM: 12 Rehabilitation of I-64 from 0.5 mile west of SR 66 to 0.3 mile west of the 
Crawford/Harrison County Line in Crawford County.  Length 6 miles.  This 
project will include design of the rehabilitation of three bridges.  The consultant 
will be responsible for survey and construction plans.  INDOT will provide 
environmental and geotechnical services.   

 
  Des No. 0400332 
  Estimated Construction Cost: $14,900,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – March 2005 
 
2. Field Check Plans and Preliminary Signing Plans due -- 180 days after the Notice to Proceed 
 
3. Design Summary and permit application forms with documentation due -- 30 days after the 

Road Field Check. 
 
4. Final Signing Plans due – 60 days after the Signing Field Check 
 
5. Final Plans due -- 60 days after the Road Field Check 
 
6. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
7. Anticipated Ready for Letting – November 2007 
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ITEM: 13 Road Reconstruction on SR 26 from SR 9 to I-69 in Grant County.  Length 6.52 
miles.  This project will include design of one bridge replacement.  The consultant 
will be responsible for Right-of-Way Plans and Construction Plans.  INDOT will 
provide field survey, environmental and geotechnical services.   

 
  Des No. 9802610 
  Estimated Construction Cost: $3,200,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – January 2005 
 
2. Hydraulic layout sheets for bridges due -- 60 days after the Notice to Proceed 
 
3. Grade Review and Structure Size & Type Plans due -- 60 days after the hydraulic review 
 
4. Preliminary Field Check Plans and Preliminary Sign Plans due -- 60 days after review of the 

Grade Review Plans 
 
5. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
7. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
8. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
9. If required, DNR permit application with documentation due 30 days after Design Approval  
 
10. If required, Individual Corps permit application with documentation due thirteen months 

prior to the scheduled ready-for-letting date 
 
11. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
12. Final Check Prints due -- 60 days after the Final Field Check 
 
13. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 

permit applications with documentation due seven months prior to the scheduled ready-for-
letting date 

 
14. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
15. Anticipated Ready for Contracts – July 2008 
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ITEM: 14 Road Reconstruction on SR 26 from SR 37 to SR 9 in Grant County.  Length 
3.4 miles.  The consultant will be responsible for Right-of-Way Plans and 
Construction Plans.  INDOT will provide field survey, environmental and 
geotechnical services.   

 
  Des No. 9802620 
  Estimated Construction Cost: $1,400,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – January 2005 
 
2. Grade Review Plans due -- 180 days after Start Plan Development 
 
3. Preliminary Field Check Plans and Preliminary Sign Plans due -- 60 days after review of the 

Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months 

prior to the scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 

permit applications with documentation due seven months prior to the scheduled ready-for-
letting date 

 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Contracts – July 2008 
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ITEM: 15 Road Reconstruction and Drainage Corrections in the town of Owensville on 
SR 65, SR 165 and SR 168 in Gibson County.  The consultant will be responsible 
for field survey, Right-of-Way Plans and Construction Plans.  INDOT will 
provide environmental and geotechnical services.   

 
  Des No. 0100659, 0101035, 0101039 & 0101042 
  Estimated Construction Cost: $2,300,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – March 2005 
 
2. Grade Review Plans due -- 180 days after Start Plan Development 
 
3. Preliminary Field Check Plans and Preliminary Sign Plans due -- 90 days after review of the 

Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months 

prior to the scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 

permit applications with documentation due seven months prior to the scheduled ready-for-
letting date 

 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Contracts – September 2008 
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ITEM: 16 Drainage Correction on SR 58 within the Town of Carlisle in Sullivan County.  
The consultant will be responsible for field survey, Right-of-Way Plans and 
Construction Plans.  INDOT will provide environmental and geotechnical 
services.   

 
  Des No. 0100526 
  Estimated Construction Cost: $2,000,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – December 2004 
 
2. Grade Review Plans due -- 120 days after Start Plan Development 
 
3. Preliminary Field Check Plans and Preliminary Sign Plans due -- 60 days after review of the 

Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months 

prior to the scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 

permit applications with documentation due seven months prior to the scheduled ready-for-
letting date 

 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Contracts – April 2008 
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ITEM: 17a Bridge Replacement on Norfolk Southern Railroad over US 20, 1.91 miles east 
of SR 149 in Porter County. The consultant will be responsible for survey, 
Right-of-Way Plans and Construction Plans.  INDOT will provide environmental 
and geotechnical services.  Des No. 9610380, Est. Construction Cost: $8,870,000. 

 
  17b Bridge Replacement on SR 312 over the south fork of the Indiana Harbor Canal 

in Lake County. The consultant will be responsible for Right-of-Way Plans and 
Construction Plans.  INDOT will provide field survey, environmental and 
geotechnical services.  Des No. 9610820, Est. Construction Cost: $8,580,000. 

 
 
Proposed Schedule 
 
1. Start Plan Development – December 2004 

2. Structure Size and Type Plans due --120 days after the Notice to Proceed 

3. Preliminary Field Check Plans due -- 60 days after review of the Structure Size and Type 
Plans 

4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 

5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 

6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  

7. Preliminary Plans for Final Approval and Design Summary due -- 30 days after the hearing 
requirements have been met. 

8. If required, DNR permit application with documentation due 30 days after Design Approval 

9. If required, Individual Corps permit application with documentation due thirteen months 
prior to the scheduled ready-for-letting date 

10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 

11. Final Plans due -- 60 days after the Final Field Check 

12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 
permit applications with documentation due seven months prior to the scheduled ready-for-
letting date 

13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 

14. Anticipated Ready for Letting – August & May 2008 
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ITEM: 18a Bridge Replacement on SR 67 over Lambs Creek, 1.55 miles south of SR 39 in 
Morgan County. The consultant will be responsible for survey, Right-of-Way 
Plans and Construction Plans.  INDOT will provide environmental and 
geotechnical services.  Des No. 0100344, Est. Construction Cost: $1,870,000. 

 
  18b Bridge Replacement on SR 39 over the CSX Railroad, 0.69 mile south of US 36 

in Hendricks County. The consultant will be responsible for Right-of-Way Plans 
and Construction Plans.  INDOT will provide field survey, environmental and 
geotechnical services.  Des No. 0100254, Est. Construction Cost: $1,200,000. 

 
  18c Bridge Replacement on SR 203 over Town Creek, 0.44 mile north of SR 356 in 

Scott County. The consultant will be responsible for survey, Right-of-Way Plans 
and Construction Plans.  INDOT will provide environmental and geotechnical 
services.  Des No. 0101394, Est. Construction Cost: $1,020,000. 

 
Proposed Schedule 
 
1. Start Plan Development – February 2005 

2. Structure Size and Type Plans due --90 days after the Notice to Proceed 

3. Preliminary Field Check Plans due -- 60 days after review of the Structure Size and Type 
Plans 

4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 

5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 

6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  

7. Preliminary Plans for Final Approval and Design Summary due -- 30 days after the hearing 
requirements have been met. 

8. If required, DNR permit application with documentation due 30 days after Design Approval 

9. If required, Individual Corps permit application with documentation due thirteen months 
prior to the scheduled ready-for-letting date 

10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 

11. Final Plans due -- 60 days after the Final Field Check 

12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 
permit applications with documentation due seven months prior to the scheduled ready-for-
letting date 

13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 

14. Anticipated Ready for Letting – August 2008 
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ITEM: 19 Road Design Services.  Three consultants will be selected to perform 
Intersection Improvement Design, Small Structure Replacement Design, Sight 
Distance Correction Design, Drainage Improvement Design, Road Reconstruction 
Design, etc., on an as needed basis.  Depending upon the qualifications of the 
selected firms, bridge design work associated with road projects may also be 
included.  Both negotiated lump sum fees and labor rate multiplier payment 
methods will be allowed by the contract.  The method of payment for each project 
will be decided by INDOT upon assignment of each project.  The consultant will 
be required to submit a design fee estimate for each project for negotiation before 
a start work notice is issued.  Projects will be assigned over a two-year period.  
The contract maximum will be $500,000. 

 
 
ITEM: 20 Road Design Services.  Two consultants will be selected to perform Intersection 

Improvement Design, Small Structure Replacement Design, Sight Distance 
Correction Design, Drainage Improvement Design, Road Reconstruction Design, 
etc., on an as needed basis. Both negotiated lump sum fees and labor rate 
multiplier payment methods will be allowed by the contract.  The method of 
payment for each project will be decided by INDOT upon assignment of each 
project.  The consultant will be required to submit a design fee estimate for each 
project for negotiation before a start work notice is issued.  Projects will be 
assigned over a two-year period.  The contract maximum will be $300,000. 

 
 
ITEM: 21 Open End Survey.  Two consultants will be selected to perform survey work, as 

directed by the Design Division, in accordance with INDOT manuals and 
procedures.  The selected firms must be capable of providing surveys in electronic 
formats directly acceptable to AutoCadd, Microstation, and Moss. Surveys 
assigned to be collected in Moss format must use INDOT string codes and point 
codes and must include each feature as continuous individual strings.  Projects 
will be assigned on an as needed basis.  These will be labor rate multiplier 
contracts with a multiplier of 2.85, a cap of $800,000 and a duration of two years 
with an option to renew for two more years and an additional $800,000 at the 
same terms. 

 

ITEM: 22 Open End Signing and Lighting.  One consultant will be selected to prepare 
plans for Signing and Lighting projects.  The projects will be assigned on an as 
needed basis.  This will be a labor rate multiplier contract with a multiplier of 
2.85, a cap of $200,000, and a duration of two years with an option to renew for 
two more years and an additional $200,000 at the same terms. 



 

Page 25 of 34 
PSB 2004 No 13 

ITEM: 23 Open End District Survey - LaPorte.  One consultant will be selected to 
perform survey work for the LaPorte District on an as needed basis.  The types of 
assignments may include topo and right-of-way surveys for district design 
projects, right-of-way engineering (writing land descriptions), staking of right-of-
way for land acquisition or for utility relocations, property surveys for excess 
right-of-way parcels, etc.  Surveys assigned for district design projects will have 
to be collected in Moss format using INDOT string codes and point codes and 
must be submitted as a cleaned-up model file. This will be a labor rate multiplier 
contract with a multiplier of 2.85, a cap of $150,000 and a duration of two years 
with an option to renew for two more years and an additional $150,000 at the 
same terms. 

 
 

ITEM: 24 Open End Context Sensitive Solutions (CSS) Services. One consultant will be 
selected to perform CSS work on various ongoing projects throughout the state on 
an as needed basis.  The projects will be assigned through the CSS Committee 
and reviewed by the INDOT Consultant Projects Group.  The selected firm must 
work with the CSS Committee to refine the procedures in both the draft and final  
process document, be capable of providing management services for all the CSS 
projects chosen, indoctrinate the locals concerning the CSS process, implement 
the CSS process, be capable of providing 3D project computer visualizations, 
facilitate meetings, and work with design consultants to incorporate final CSS 
designs.  This will be a negotiated rate contract for $800,000 with a duration of 
two years and an option to renew for two more years and an additional $800,000 
at the same terms. 
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STATEMENT OF INTEREST 

PROFESSIONAL SERVICES BULLETIN - 2004 - No. 13 
 
Name of Firm: ________________________________________________________________ 
 
Indicate the item number or numbers for which you are expressing interest.  Multiple items may be 
listed on the same form if the requested information is the same.  This form should be duplicated as 
necessary. 

 
___   ___   ___   ___   ___   ___   ___   ___   ___ 

 
Where will the work pertaining to the above items be performed?  See the notes at the bottom of this 
page for each item. 
 

Office 
Location 

Type of 
Work 

Project Manager Project Engineer Percent 
Complete

     

     

     

     

 
 
Indicate the anticipated types of work to be sub-contracted: 
 
____________________________________________________________________________ 
 
____________________________________________________________________________ 
 
Notes: Office Location - Use the Office Code Number from the Office Address  Listing. 
 
  Type of Work - Indicate what type of work will be performed at different offices.  List the 

types as Road Design, Bridge Design, Survey, etc. 
 
  Project Manager - Name the project manager indicating the office where he/she is located.  

When listing the offices doing the work, a project manager might not be listed at each 
office. 

 
  Project Engineer - Name the person responsible for signing the plans or certifying the 

survey.  This person must be registered in Indiana.  A person might not be located in each 
office. 

 
  Percent Complete - List the percentage of each work type that will be completed in each 

office.
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CONTRACT BALANCES 
Name of Firm: ___________________________________________________ 
 
For those consultants who currently have active or pending contracts with INDOT, please supply the 
following information for each.  Duplicate this sheet if necessary.  Please include all projects for which you 
have been selected and the estimated contract amounts.  You may include comments concerning projects 
that are on hold, but the contract amounts should still be included in the totals.  Sub-contracted amounts are 
also to be included in the totals. 
 
Division :   ____Design   ____Toll Road 
(Check one)   ____Land Acquisition  ____Operations Support   
    ____Pre-Eng & Environment  ____Roadway Management 
    ____Planning   ____Other____________  
 Description: 
  Des# (if applicable)_________, Active____ or Pending____ 
  Project # (if applicable) ___________ 
  Route: ________________ 
  Description of work ____________________________________ 
 
 Total or Estimated Contract Amount: $___________, Remaining Amount Unbilled: $__________ 
 
Division :   ____Design   ____Toll Road 
(Check one)   ____Land Acquisition  ____Operations Support   
    ____Pre-Eng & Environment  ____Roadway Management 
    ____Planning   ____Other____________  
 Description: 
  Des# (if applicable)_________, Active____ or Pending____ 
  Project # (if applicable) ___________ 
  Route: ________________ 
  Description of work ____________________________________ 
 
 Total or Estimated Contract Amount: $___________, Remaining Amount Unbilled: $__________ 
  
Division :   ____Design   ____Toll Road 
(Check one)   ____Land Acquisition  ____Operations Support   
    ____Pre-Eng & Environment  ____Roadway Management 
    ____Planning   ____Other____________  
 Description: 
  Des# (if applicable)_________, Active____ or Pending____ 
  Project # (if applicable) ___________ 
  Route: ________________ 
  Description of work ____________________________________ 
 
 Total or Estimated Contract Amount: $___________, Remaining Amount Unbilled: $__________ 
  
  
 

Total Remaining Amount Unbilled for Design Division Contracts: $________(this sheet), $________Total 
 

Total Remaining Amount Unbilled for all INDOT Contracts: $________(this sheet), $________Total 
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STATEMENT OF INTEREST 
PROFESSIONAL SERVICES BULLETIN - 2004 - No. 13 

 
Name of Firm: ________________________________________________________________ 
 
CURRENT TRANSPORTATION PROJECTS - List your current non-INDOT highway transportation 
projects that are being developed by the personnel that would also be working on the INDOT projects 
included in this Professional Services Bulletin.  Copies of this sheet may be used for additional projects. 
 

Project Name Client Construction 
Cost 

% 
Comp. 

Office 
(see 
note) 

Services being provided  (ex. - Survey, Road Design, Bridge Design, Construction 
Inspection, etc.) 
     

 
     

 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 

NOTE: Indicate which office is doing the majority of the work on each project. Use the Office Code 
Number from the Office Address Listing Form. 
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STATEMENT OF INTEREST 
PROFESSIONAL SERVICES BULLETIN - 2004 - No. 13 

 
Name of Firm: ________________________________________________________________ 
 
COMPLETED TRANSPORTATION PROJECTS - List the highway transportation projects that were 
completed by your firm within the last five years.  Only projects completed by the personnel listed on your 
Listing of Personnel Form within this Statement of Interest should be listed.  Copies of this sheet may be 
used for additional projects. 
 

Project Name Client Construction 
Cost 

Year 
Comp. 

Office 
(see 
note) 

Services provided  (ex. - Survey, Road Design, Bridge Design, Construction Inspection, 
etc.) 
     

 
     

 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 

NOTE: Indicate which office is doing the majority of the work on each project.  Use the Office Code 
Number from the Office Address Listing Form. 
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OFFICE ADDRESS LISTING FORM 
 
Name of Firm : ____________________________________________________________ 
 
OFFICE ADDRESS LISTING - Main Office should be the office that you prefer that we deal with for 
qualification, project, and personnel information. Additional offices may be attached on copies of this sheet. 
 
         Main Office, Office Code - (1) 
 
         Address: Street          _____________________________________ 
 
                  City, State Zip _____________________________________ 
 
                  Telephone, FAX  _____________________________________ 
 
   Main Office will work on INDOT projects. Yes _____ No _____ 
 
 
         Branch Office, Office Code - (2) 
 
         Address: Street          _____________________________________ 
 
                  City, State Zip _____________________________________ 
 
                  Telephone, FAX  _____________________________________ 
 
  Office # 2 will work on INDOT projects. Yes _____ No _____ 
 
 
         Branch Office, Office Code - (3) 
 
         Address: Street          _____________________________________ 
 
                  City, State Zip _____________________________________ 
 
                  Telephone, FAX  _____________________________________ 
 
  Office # 3 will work on INDOT projects. Yes _____ No _____ 
 
 
         Branch Office, Office Code - (4) 
 
         Address: Street          _____________________________________ 
 
                  City, State Zip _____________________________________ 
 
                  Telephone, FAX  _____________________________________ 
 
  Office # 4 will work on INDOT projects. Yes _____ No _____ 
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PERSONNEL SUMMARY FORM 
 
Name of Firm :                                                              
 
List the number of employees at each work location for each Personnel Category available for 
INDOT design and/or survey work. Only full time employees shall be listed. Do not list any 
employees more than once. Employees that are working on non-highway transportation work 
should be listed as Personnel Category - Q. 
 
 

PERSONNEL CATEGORIES MAIN OFFICE BRANCH OFFICES 
  (*)   Personnel Categories Code  Indiana Others 
Principal    
 (A) Registered Professional 
Engineer 

   

 (B) Non-Registered Graduate 
Engineer 

   

 (C)  Registered Land Surveyor    
 (D) Non-Registered Land Surveyor    
 (E)  Non-Engineer/Non-Surveyor    
Project Manager    
 (F)  Registered Professional 
Engineer 

   

 (G) Non-Registered Graduate 
Engineer 

   

 (H) Registered Land Surveyor    
 (I)  Non-Registered Land Surveyor    
 (J) Non-Engineer/Non-Surveyor    
Design Engineers    
 (K) Registered Professional 
Engineer 

   

 (L)  Non-Registered Graduate 
Engineer 

   

Design Technicals - Non-
Engineers 

   

 (M) Other Professionals, Planners, 
etc. 

   

 (N) Engr. Technicians, Draftsman, 
etc. 

   

Surveying Technicals    
 (O) Registered Land Surveyor    
 (P) Surveying Technicals    
Support Personnel    
 (Q) Other Firm Personnel    
Totals    
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LISTING OF PERSONNEL FORM INSTRUCTIONS 
 
 
Provide the requested information for all of the employees that you expect to use on INDOT 
projects.  Personnel shall be listed by office, in alphabetical order, starting a new page for each 
office. 
 
Office Location 
 
Show the Office Location Code at the top of each page from the Office Address Listing Form. 
 
1. Name 
 
Names shall be listed in alphabetical order by last name.  Only full time employees shall be listed.  
No employee shall be listed for more than one office.  Employees who work in more than one 
office shall be listed only for the office in which the most time is spent. 
 
Personnel Category 
 
Show the Personnel Category Code (A through Q) as shown at the left of each Personnel Category 
Description from the Personnel Summary Form.  Indicate only one Personnel Category for each 
employee. If more than one Personnel Category applies to an employee, indicate the category in 
which the employee is expected to devote the most time. Employees listed under Personnel 
Category "Q" do not need to be listed. 
 
Years of Experience 
 
For each employee indicate the number of years of experience with your firm and the total number 
of years of experience. 
 
2.a. Project 
 
List the project that each employee spent the most time on last year. 
 
2.b. Type of Work 
 
For each employee list the principle type of work performed, bridge design, road design, site 
design, drafting, survey, environmental, right-of-way engineering, others, etc.  
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Listing of Personnel Form 
 
Name of Firm: _____________________________________  Office Location: ____ 
 
1. Name - Last, First Personnel Category Years of  Experience 
 (List in alphabetical order) Category Your Firm Total 
2.a. Project    b. Type of Work   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
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STATEMENT OF INTEREST 
 PROFESSIONAL SERVICES BULLETIN - 2004 - No. 13 
 
Name of Firm: ________________________________________________________________ 
 
In the spaces below, list the projects that your firm would like to be considered for in the order of 
preference.  From the left to right, list the top ten item numbers of the projects that you are 
responding to.  It is not necessary that ten items be indicated. 
 
   _____  _____  _____  _____  _____  _____  _____  _____  _____  _____ 
      1st    2nd    3rd    4th     5th     6th     7th        8th      9th     10th 
 
In the space below, include comments as to your selection of preferences.  Reasons could 
include: areas of expertise, work load in certain areas, past experience, etc. 
 
COMMENTS: _________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
 


